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Charge

The Committee is to conduct a Director’s Review of the LHC Compact Munn Solenoid (CMS)
Detector Upgrade Project. This review consists of two parts, the first part is an Independent
Conceptual Design Review and the second is a Critical Decision 1 (CD-1) Readiness Review. The
LHC CMS Detector Upgrade Project received CD-0 on September 18, 2012. The Project anticipates
receiving DOE Critical Decision 1 (CD-1) “Approve Alternative Selection & Cost Range” late
summer of 2013.

The LHC CMS Detector Upgrade Project is the design and construction of upgrades to the Hadron
Calorimeter, the Silicon Pixel detector, and the Level 1 Trigger subsystems of the CMS detector at
CERN. The LHC, running at 8 TeV center of mass energy, has nearly reached its design luminosity.
It is expected that with planned upgrades, it will exceed the original design by a factor of at least two.
CMS was not designed to run efficiently at the luminosity now projected for the next several years.
With these upgrades, the detailed study of the properties of the new boson and the search for new
physics that should be associated with it can take full advantage of the excellent performance of the
LHC and resolve many of the open questions in electroweak physics.

The Independent Conceptual Design part of the review is to verify that the LHC CMS Detector
Upgrade Project design is technically adequate and should achieve the Project’s scientific goals. To
meet the requirements for CD-1 the design has to be at the conceptual level or greater. The committee
will make their assessment based on the LHC CMS Detector Upgrade Project’s Conceptual Design
Report (CDR), drawings, specifications, and discussions with the project team.

For the CD-1 Readiness part of the review the Committee will focus on the project’s cost, schedule,
management, and ESH&Q. The project will present a Cost Range that the review and the committee
is to assess and determine if it is appropriate based on the following factors: the scope of work; the
maturity of the design; the Basis of Estimate (BOE); and the risks associated with the scope of work.
The team will also look at the WBS — Work Breakdown Structure, WBS Dictionary, BOE — Basis of
Estimate documentation, risk and contingency analyses, RLS — Resource Loaded Schedule, and time
phased funding and cost profiles. The committee is asked to review each of these items, for quality,
completeness, and accuracy. Furthermore, the committee is asked to review and assess the quality of
and comment on the additional formal project management documentation required for CD-1 approval

The committee is to assess the progress of the Project’s preparations to meet the CD-1 requirements of
DOE O 413.3B to determine the state of readiness to move to a DOE CD-1 Independent Project
Review (IPR). To meet CD-1 readiness LHC CMS Detector Upgrade Project’s conceptual design
needs to be sound and achievable and that the project documentation (schedule and basis of estimate)
is develop to a level to support the cost and schedule range presented. The review committee is asked
to address the questions in Attachment 1 to assess the Project’s progress.

Finally, the committee should present findings, comments, recommendations, and answers to the

above questions at a closeout meeting with LHC CMS Detector Upgrade Project and Fermilab’s
management. A written report will be provided within two weeks after the review.
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Attachment 1

Independent Conceptual Design Review Charge Questions

1.

Avre the science goals and physics requirements clearly stated and documented? Have the
science goals and physics requirements been adequately translated into technical
performance requirements and specifications?

Is the design technically adequate? Is the design likely to meet the technical requirements
needed to carry out the scientific goals?

Can the design be constructed, inspected, tested, installed, operated and maintained in a
satisfactory way?

Is there adequate supporting documentation to support the conceptual design and the
transition to developing the preliminary design?

Avre the risks (on technical, cost, and schedule basis) of the selected base design approach
and alternatives understood and are appropriate steps being taken to manage and mitigate
these risks? Have areas been identified where value engineering should be done? If
value engineering has been performed is it documented?

Are the project organization and lines of responsibility clearly defined and sufficient to
ensure the successful engineering and design of the project? Are the design interfaces
between the US CMS Upgrade Project and the International CMS Upgrade at CERN
understood and well defined to ensure a coordinated effort and an integrated design? Is
there a reasonable plan in place for implementing configuration management to ensure
changes to the technical requirements/specifications are controlled and communicated to
all affected groups?

CD-1 Readiness Review Charge Questions

7.

10.

11.

12.

13.

Has the Project developed a quality resource loaded schedule that includes the entire
project’s scope of work and is it achievable?

Are the estimated cost and proposed schedule ranges realistic, consistent with the
technical and budgetary objectives, and justified by the supporting documentation? Has
all the work been appropriately identified, estimated and scheduled, including the work
associated with performing the preliminary design, final design and value engineering
activities?

Has the Project implemented a Risk Management Process by identifying risks,
performing a risk assessment and started developing mitigation plans at an appropriate
level for the CD-1 stage?

Is the Project Team adequately staffed and does it possess adequate experience to
successfully carry out the Project?

Is the current staffing level adequate to complete the work to achieve CD-2? If not, has
the appropriate staffing level been identified in the schedule and has a staffing plan been
developed to acquire the future staffing needs?

Are ESH&Q aspects being properly addressed given the project’s current stage of
development?

Are the draft Key Performance Parameters (KPPs) achievable base on the design, cost
range and schedule range presented?
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14.

15.

16.

17.

DRAFT 23-Apr-2013
Is the documentation required by DOE O 413.3B and Fermilab’s Project Management
System in order?

Is the scope of work clearly defined between what is funded by DOE or NSF, and is this
reflected in the cost, schedule and risk assessment presented to the committee?

Has the relationship been clearly defined between the LHC CMS Detector Upgrade
Project and International CMS at CERN?

What is the state of readiness of the LHC CMS Detector Upgrade Project for a DOE CD-
1 Independent Project Review (IPR)?
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